

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)

Budget: Revenue (2023-2024)

Procurement of Works

Package No	Description of Procurement Packages	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Refurbishing of Abika Building at Charnoabad, Bhola	No's	1	OTM (NCT)	MD	SGCL Own	80.00	01-09-2023	21-09-2023	05-10-2023	12-10-2023	19-10-2023	17-11-2023	77	17-05-2024
WR2	Land Development and Construction of Boundary Wall at Jhinaidah	No's	1	OTM (NCT)	MD	SGCL Own	100.00	01-10-2023	23-10-2023	14-11-2023	21-11-2023	28-11-2023	26-12-2023	86	29-04-2024
WR3	Construction of Boundary Wall at Joy Bangla more, Khulna	No's	1	OTM (NCT)	MD	SGCL Own	125.00	16-10-2023	06-11-2023	27-11-2023	03-12-2023	10-12-2023	07-01-2024	83	09-05-2024
WR4	i) Construction of Main Distribution Gas Pipeline from Arongghata to Proposed Teligati VS (Group-1). ii) Construction of Main Distribution Gas Pipeline from Proposed Teligati VS to Proposed Jugipole DRS (Group-2). iii) Construction of 20 mmscfd Capacity DRS at Jogipole. iv) Construction of Distribution Network from Proposed Jugipole DRS to BSCIC Gate, Shiromoni, Khulna and Construction of CP system for Main Distribution Gas Pipeline and Distribution network.	Lot	4	OTM (NCT)	MD	SGCL Own	175.00	10-01-2024	01-02-2024	22-02-2024	01-03-2024	08-03-2024	05-04-2024	86	04-08-2024
WR5	i) Health Assessment of 35 Km of distribution pipeline at Bhola. ii) Health Assessment of 35 Km of Transmission pipeline from Shahbajpur to Bhola. iii) Maintenance of distribution pipeline at Bhola.	Lot	4	OTM (NCT)	MD	SGCL Own	270.00	16-10-2023	06-11-2023	27-11-2023	03-12-2023	10-12-2023	07-01-2024	83	30-06-2024

Amal

10/09/2023

Hahn

10/09/2023

10/09/2023

10/09/2023

	iv) Maintenance of Transmission pipeline from Shahbajpur to Bhola. v) Maintenance of two DRS/TBS/RMS under SGCL Franchise area.													
WR6	Emergency Operational Maintenance	Lot	5	RFQ (National)	MD	SGCL Own	30.00	As per Requirement						
WR7	Internal Road and other emergency Civil Works	Lot	8	RFQ (National)	MD	SGCL Own	45.00	As per Requirement						
Total Value of Works Procurement							825.00							

N.B: ১। অর্থ মন্ত্রণালয়ের অর্থ বিভাগ, বাজেট অনুবিভাগ-১, অধিশাখা-১ এর ২০২০-২৪ অর্থবছরে পরিচালন ও উন্নয়ন বাজেটের কতিপয় ব্যয় স্থগিত/হ্রাসকরণ সংক্রান্ত পরিপত্র শিথিল করা/ প্রয়োজনীয় অনুমতি প্রাপ্তি সাপেক্ষে সংশ্লিষ্ট ক্রয় পরিকল্পনা বাস্তবায়ন যোগ্য।

২। সকল কাজের প্রাক্কলিত ব্যয় ২০২০-২৪ অর্থ-বছরের অনুমোদিত বাজেটের আলোকে প্রদত্ত হয়েছে, যা বাস্তবায়নের পূর্বে প্রাক্কলন কমিটি কর্তৃক চূড়ান্তকরণ করে ২০২০-২৪ অর্থ-বছরের সংশোধিত বাজেটে প্রতিফলন করা হবে।

Ansel

৩০/০৭/২০

Hahn

Am

Kedex

৩০/০৭/২০
৩০/০৭/২০

৩০/০৭/২০

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue (2023-24)

Procurement of Goods

Package No	Description of Procurement Packages GOODS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of Spare Parts for RMS/TBS/DRS	No's	1	DPM (NCT)	MD	SGCL Own	20.00	01-11-2023	-	-	-	01-12-2023	01-01-2024	61	30-04-2024
GR2	Procurement of Spare Parts for RMS/TBS/DRS	No's	1	OTM (NCT)	MD	SGCL Own	100.00	01-01-2024	22-01-2024	12-02-2024	19-02-2024	26-02-2024	25-03-2024	84	30-05-2024
GR3	Supply of Car	No's	4	DPM (NCT)	SGCL Board	SGCL Own	380.00	15-11-2023	-	-	-	15-01-2024	15-03-2024	121	30-06-2024
GR4	Procurement of Office furniture and Fixture	Lot	1	OTM (NCT)	MD	SGCL Own	15.00	01-01-2024	22-01-2024	12-02-2024	19-02-2024	26-02-2024	25-03-2024	84	30-05-2024
GR5	Supply of office Equipment	Lot	1	OTM (NCT)	MD	SGCL Own	20.00	01-01-2024	22-01-2024	12-02-2024	19-02-2024	26-02-2024	25-03-2024	84	30-05-2024
GR6	Supply of office Equipment	Lot	5	RFQ (National)	MD	SGCL Own	15.00	As per Requirement							
GR7	Procurement of Office furniture and Fixture	Lot	5	RFQ (National)	MD	SGCL Own	15.00	As per Requirement							
GR8	Supply of Motorcycle	No's	10	RFQ (National)	MD	SGCL Own	20.00	As per Requirement							
GR9	Supply of CC Camera and Others	Lot	5	RFQ (National)	MD	SGCL Own	13.00	As per Requirement							
GR10	Supply of Office Equipment like hardware, software and Accessories	Lot	5	RFQ (National)	MD	SGCL Own	15.00	As per Requirement							
Total Value of Goods Procurement							613.00								

N.B: ১। অর্থ মন্ত্রণালয়ের অর্থ বিভাগ, বাজেট অনুবিভাগ-১, অধিশাখা-১ এর ২০২৩-২৪ অর্থবছরে পরিচালনা ও উন্নয়ন বাজেটের কতিপয় ব্যয় স্থগিত/হাসকরণ সংক্রান্ত পরিপত্র শিথিল করা/ প্রয়োজনীয় অনুমতি প্রাপ্তি সাপেক্ষে সংশ্লিষ্ট ক্রয় পরিকল্পনা বাস্তবায়ন যোগ্য।

২। সকল কাজের প্রাক্কলিত ব্যয় ২০২৩-২৪ অর্থ-বছরের অনুমোদিত বাজেটের আলোকে প্রদত্ত হয়েছে, যা বাস্তবায়নের পূর্বে প্রাক্কলন কমিটি কর্তৃক চূড়ান্তকরণ করে ২০২৩-২৪ অর্থ-বছরের সংশোধিত বাজেটে প্রতিফলন করা হবে।

[Signature]

[Signature]
২৩/০৭/২৬

[Signature]

[Signature]

[Signature]
৩০/০৭/২৬

[Signature]
৩০/০৭/২০২৩

[Signature]
৩০/০৭/২০২৬

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)

Budget: Development

Procurement of Service

Package No	Description of Procurement Packages Service	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Architectural, Structural, plumbing, Sanitary, Electrical and Electro-Mechanical Design and monitoring of SGCL Office Building construction	No's	1	QCBS (National)	SGCL Board	SGCL Own	65.00	01-12-2023	15-01-2024	12-02-2024	26-02-2024	05-03-2024	12-03-2024	09-04-2024	23-04-2024	144	30-06-2027
	Total Value of Service Procurement						65.00										

[Signature]
৩০/০৭/২০

[Signature]
৩০/০৭/২০

[Signature]

[Signature]

[Signature]
৩০/০৭/২০

[Signature]
৩০/০৭/২০