

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue

Procurement of Works

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR1	Boundary Wall Construction	No's	1	OTM (NCT)	MD	SGCL Own	100.00	02-10-2022	23-10-2022	14-11-2022	21-11-2022	28-11-2022	26-12-2022	85	30-04-2023
WR2	Land Development	No's	1	OTM (NCT)	MD	SGCL Own	60.00	16-10-2022	06-11-2022	27-11-2022	04-12-2022	11-12-2022	08-01-2023	84	10-05-2023
WR3	Construction/Modification of DRS/ TBS with Pipeline	No's	1	OTM (NCT)	MD	SGCL Own	82.00	01-01-2023	22-01-2023	12-02-2023	19-02-2023	26-02-2023	26-03-2023	84	15-06-2023
WR4	Internal Roads construction, Maintenance and others Civil Works	Lot	2	RFQ (National)	MD	SGCL Own	10.00	As per Requirement							
WR5	Master Plan Preparation, Gas Network Digital Map Extension/Modifications & Maintenance Works	Lot	2	RFQ (National)	MD	SGCL Own	10.00	As per Requirement							
WR6	Supply and Installation of CC Camera	Lot	1	RFQ (National)	MD	SGCL Own	5.00	As per Requirement							
	Total Value of Works Procurement						267.00								

Signature
25/04/22

Signature
25/04/22

Signature
25/04/22

Signature
25/04/22

Signature
25/04/22

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)

Budget: Revenue

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Procurement of Goods	
														Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of Office Furniture and Fixture	Lot	1	OTM (NCT)	MD	SGCL Own	16.00	01-11-2022	22-11-2022	13-12-2022	03-01-2023	10-01-2023	07-02-2023	98	10-03-2023
GR2	Procurement of Office Equipment Hardware and Software	Lot	1	OTM (NCT)	MD	SGCL Own	65.00	15-11-2022	11-12-2022	08-01-2023	29-01-2023	05-02-2023	02-03-2023	108	05-04-2023
GR3	Procurement of Refrigerator, TV, Fire Extinguisher and others	No's	4	RFQ (National)	MD	SGCL Own	6.00								
GR4	Procurement of Office furniture and Fixture	Lot	2	RFQ (National)	MD	SGCL Own	9.00								
	Total Value of Goods Procurement						96.00								

As per Requirement

As per Requirement

[Handwritten Signature]
26/01/22

[Handwritten Signature]
26/01/2022

[Handwritten Signature]
26/01/22

[Handwritten Signature]
26/01/22

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Development

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to contract signature	Procurement of Service		
																	Time for completion of Contract	18	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
SR1	Architectural, Structural, plumbing, Sanitary, Electrical and Electro-Mechanical Design and monitoring of SGCL Office Building construction	No's	1	OCBS (National)	SGCL Board	SGCL Own	65.00	01-12-2022	15-01-2023	12-02-2023	26-02-2023	05-03-2023	12-03-2023	09-04-2023	23-04-2023	144	30-06-2026		
	Total Value of Service Procurement						65.00												

Signature
26/04/22

Signature
26/04/22

Signature
26/04/22

Signature
26/04/22

Signature
26/04/2022

Signature
26/04/22