

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Development

Procurement of Service

Package No	Description of Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	Architectural, Structural, plumbing, Sanitary, Electrical and Electro-Mechanical Design and monitoring of SGCL Office Building construction	No's	1	QCBS (National)	SGCL Board	SGCL Own	55.00	01-12-2021	14-01-2022	11-02-2022	25-02-2022	04-03-2022	09-03-2022	06-04-2022	20-04-2022	141	30-06-2025

[Handwritten signature]
 01/01/22

[Handwritten signature]
 08/02/22

[Handwritten signature]
 08/02/22
 00102/2022

[Handwritten signature]
 01/01/22

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue

Procurement of Goods

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
GR1	Speed Boat	No's	1	OTM (NCT)	MD	SGCL Own	20.00	20-01-2022	10-02-2022	02-03-2022	22-03-2022	28-03-2022	25-04-2022	95	24-05-2022
GR2	Motor Cycle	No's	7	OTM (NCT)	MD	SGCL Own	15.00	20-01-2022	10-02-2022	02-03-2022	22-03-2022	28-03-2022	25-04-2022	95	24-05-2022
GR3	Procurement of Furniture	Lot	1	OTM (NCT)	MD	SGCL Own	35.00	01-11-2021	25-11-2021	20-12-2021	10-01-2022	15-01-2022	12-02-2022	104	15-03-2022
GR4	Procurement of Office Equipment Hardware and Software	Lot	1	OTM (NCT)	MD	SGCL Own	55.00	15-11-2021	10-12-2021	05-01-2022	25-01-2022	31-01-2022	25-02-2022	103	30-03-2022
GR5	Procurement of proprietary items like Spare parts	Lot	1	DPM (International)	SGCL Board	SGCL Own	65.00	01-01-2022	-	-	-	01-03-2022	29-04-2022	118	30-06-2022
GR6	Procurement of Refrigerator and TV	No's	2	RFQ (National)	MD	SGCL Own	5.00	01-05-2022	08-05-2022	13-05-2022	16-05-2022	21-05-2022	26-05-2022	25	15-06-2022
GR7	Supply of Office furniture and Fixture	Lot	5	RFQ (National)	MD	SGCL Own	15.00	As per Requirement							
GR8	Fire extinguisher and others	Lot	4	RFQ (National)	MD	SGCL Own	10.00	As per Requirement							
GR9	Supply of Office Equipment like hardware and software	Lot	5	RFQ (National)	MD	SGCL Own	15.00	As per Requirement							

Handwritten signature and date: 01/06/22

Handwritten signature and date: 01/06/22

Handwritten signature and date: 01/06/22

Handwritten signature and date: 01/06/22

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue

Procurement of Works

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		
WR1	Boundary Wall Construction	No's	1	OTM (NCT)	MD	SGCL Own	90.00	22-02-2021	16-03-2021	05-10-2021	08-10-2021	10-10-2021	25-10-2021	15	20-04-2022		
WR2	Land Development	No's	1	OTM (NCT)	MD	SGCL Own	52.78	11-02-2021	04-03-2021	29-05-2021	15-07-2021	15-07-2021	11-08-2021	182	13-12-2021		
WR3	Modification of DRS/ TBS at Bhola	No's	1	OTM (NCT)	MD	SGCL Own	62.00	01-12-2021	22-12-2021	12-01-2022	19-01-2022	26-01-2022	23-02-2022	84	15-06-2022		
WR4	Land Demarcation works	Lot	1	RFQ (National)	MD	SGCL Own	5.00	01-03-2022	08-03-2022	13-03-2022	16-03-2022	21-03-2022	26-03-2022	26	25-04-2022		
WR5	Supply and Installation of CC camera	Lot	2	RFQ (National)	MD	SGCL Own	8.00	As per Requirement									

১০/০১/২২
 ১০/০১/২২
 ১০/০১/২২
 ১০/০১/২২
 ১০/০১/২২